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Primavera P6 Enterprise - Advanced 

Workshop Reference : EP-02 
 
 

Overview 
 
Requirements: 
Each student will require a PC or laptop connected to a Primavera P6 
Enterprise system, and should be able to perform routine planning and 
scheduling tasks using the software. 
 
Format: 
This workshop covers a variety of advanced functionality within  the 
Primavera P6 Web Client. The workshop is delivered as a 1 day hands-on 
course split into modules, with students completing exercises at the end 
of each module to reinforce the material just taught. 
 
Workshops are taught by project management professionals with many 
years hands on experience, in many cases with Oracle Specialist 
qualifications. All students will receive a spiral bound copy of Paul 
Harris's book Project Planning and Control Using Primavera P6 
Professional to accompany the material presented. At the end of the 
workshop students will receive a certificate of course completion. 
 
Customisation: 
This workshop can be modified to meet any particular company’s 
requirements if all of the attendees are from the same company.  It can 
also be customised to suit a company's specific business processes. In 
either case the specific content would need to be subject to discussion 
and commercial negotiation. 
 
Cost: 
We charge by the day for the trainer, not by the number of students. As 
the exact cost will vary depending on the location please call our Sales 
Team free of charge on 0800 242 5204 or by email at sales@pcfltd.co.uk 
and they will be happy to provide a personalised quotation. 
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Course Content 
 

 
Day 1 
 

 Resources and Roles 
o Resource and Role Teams 
o Resource Requests 
o Capacity Planning 

 Resource Levelling 

 Advanced Scheduling Options 

 Bucket Planning 

 Store Period Performance 

 Reflection Projects 

 Updating a Baseline 

 Using Earned Value in P6 
 
 

 


